
Site ECP No ChgTyp Title Authorization OverDisp StatDt CostEst Priority Pan No
SJ EC2013000046 ENGINEERING CHANGE 04041563; SJ-M/O-4621; REMOVE RADIO COMM PCCB APPROVED 3/11/2002 17775 ROUTINE 04041563
SJ EC2013000200 ENGINEERING CHANGE BC-M/O-3742; BC-M/O-3742; BAYOU CHOCTAW PCCB APPROVED 10000.00 URGENT BC-M/O-3742
SJ EC2013003279 ENGINEERING CHANGE SJ-M/O-4617; SJ-M/O-4617; SUGARLAND BARG PCCB APPROVED 11/1/2000 60000 URGENT SJ-M/O-4617
SJ EC2013003284 ENGINEERING CHANGE SJ-M/O-4612; SJ-M/O-4612; SUGARLAND TERM PCCB APPROVED 1/12/2000 50000 ROUTINE SJ-M/O-4612
SJ EC2013003285 ENGINEERING CHANGE SJ-M/O-4620; SJ-M/O-4620; SUGARLAND TO C PCCB APPROVED 11/13/2001 300000 URGENT SJ-M/O-4620
SJ EC2013003287 ENGINEERING CHANGE SJ-M/O-4616; SJ-M/O-4616; BC GRAVITOMETE PCCB APPROVED 10/24/2000 35000 ROUTINE SJ-M/O-4616
SJ EC2013003288 ENGINEERING CHANGE SJ-M/O-4618; SJ-M/O-4618; SUGARLAND EXPA PCCB APPROVED 6/1/2001 550000 URGENT SJ-M/O-4618
SJ EC2013003289 ENGINEERING CHANGE SJ-M/O-4619; SUGARLAND - MODIFICATION/IM PCCB APPROVED 8/21/2001 0 URGENT SJ-M/O-4619
SJ EC2013003290 ENGINEERING CHANGE SJ-M/O-4623; SJ-M/O-4623; RED STICK PIPE PCCB APPROVED 3/19/2002 250000 URGENT SJ-M/O-4623
SJ EC2013003291 ENGINEERING CHANGE SJ-M/O-4624; SUGARLAND TANK API-653 INSP PCCB APPROVED 3/17/2004 780000 ROUTINE SJ-M/O-4624
SJ EC2013003292 ENGINEERING CHANGE SJ-M/O-4625; INSTALL LEVEL TRANSMITTERS PCCB APPROVED 3/17/2004 21000 ROUTINE SJ-M/O-4625
SJ EC2013003293 ENGINEERING CHANGE SJ-M/O-4628; RELOCATE PROVER SWITCH PCCB APPROVED 3/17/2004 5000 ROUTINE SJ-M/O-4628
SJ EC2013003294 ENGINEERING CHANGE SJ-M/O-4629; TANK 6 SECONDARY SEAL REPLA PCCB APPROVED 3/17/2004 44345 ROUTINE SJ-M/O-4629
SJ EC2013003295 ENGINEERING CHANGE SJ-M/O-4630; REMOVE AND REPLACE SECONDAR PCCB APPROVED 3/17/2004 17535 ROUTINE SJ-M/O-4630
SJ EC2013003296 ENGINEERING CHANGE SJ-M/O-4631; PURCHASE NEW LEGS AND SLEEV PCCB APPROVED 3/17/2004 115260 ROUTINE SJ-M/O-4631
SJ EC2013003297 ENGINEERING CHANGE SJ-M/O-4632; REPLACE AND RE-PIN LEGS ON PCCB APPROVED 3/17/2004 270000 ROUTINE SJ-M/O-4632
SJ EC2013003298 ENGINEERING CHANGE SJ-M/O-4633; RETURN SUGARLAND UNIT# 6 TO PCCB APPROVED 3/17/2004 35000 ROUTINE SJ-M/O-4633
SJ EC2013003299 ENGINEERING CHANGE SJ-M/O-4634; UPGRADE VALVE K20-3 PCCB APPROVED 3/17/2004 54312 ROUTINE SJ-M/O-4634
SJ EC2013003300 ENGINEERING CHANGE SJ-M/O-4635; INSTALL 20" STATIC MIXER AT PCCB APPROVED 3/17/2004 143286 ROUTINE SJ-M/O-4635
SJ EC2013003301 ENGINEERING CHANGE SJ-M/O-4636; INSTALL 16" STATIC MIXER AT PCCB APPROVED 3/17/2004 108421 ROUTINE SJ-M/O-4636
SJ EC2013003302 ENGINEERING CHANGE SJ-M/O-4637; PURCHASE AND INSTALL 10" FA PCCB APPROVED 3/17/2004 50635 ROUTINE SJ-M/O-4637
SJ EC2013003303 ENGINEERING CHANGE SJ-M/O-4639; PURCHASE AND INSTALL 7 NEW PCCB APPROVED 3/17/2004 116965 ROUTINE SJ-M/O-4639
SJ EC2013003304 ENGINEERING CHANGE SJ-M/O-4640; INSTALL CP REFERENCE TUBE U PCCB APPROVED 3/17/2004 16845 ROUTINE SJ-M/O-4640
SJ EC2013003305 ENGINEERING CHANGE SJ-M/O-4641; PURCHASE AND INSTALL BATTER PCCB APPROVED 3/17/2004 13322 ROUTINE SJ-M/O-4641
SJ EC2013003306 ENGINEERING CHANGE SJ-M/O-4642; SUGARLAND OMNI FLOW COMPUTE PCCB APPROVED 3/17/2004 17535 ROUTINE SJ-M/O-4642
SJ EC2013003307 ENGINEERING CHANGE SJ-M/O-4643; INSTALL OPERATOR INTERFACE PCCB APPROVED 3/17/2004 25579 ROUTINE SJ-M/O-4643
SJ EC2013003308 ENGINEERING CHANGE SJ-M/O-4644; UPGRADE SAMPLE SYSTEM PCCB APPROVED 3/17/2004 30000 ROUTINE SJ-M/O-4644
SJ EC2013003309 ENGINEERING CHANGE SJ-M/O-4645; UPGRADE HYDRAULIC SYSTEM AT PCCB APPROVED 3/17/2004 73024 ROUTINE SJ-M/O-4645
SJ EC2013003310 ENGINEERING CHANGE SJ-M/O-4638; REMOVAL OF THERMAL PRESSURE PCCB APPROVED 3/23/2004 5000 ROUTINE SJ-M/O-4638
SJ EC2013003311 ENGINEERING CHANGE SJ-M/O-4627; REPLACE GE THED BREAKERS ON PCCB APPROVED 4/23/2004 6000 ROUTINE SJ-M/O-4627
SJ EC2013003312 ENGINEERING CHANGE SJ-M/O-4626; SJ-M/O-4626; DISABLE OIL ST PCCB APPROVED 8/13/2004 0 ROUTINE SJ-M/O-4626
SJ EC2013003313 ENGINEERING CHANGE SJ-M/O-4646; SJ-M/O-4646; TIE IN TO SUGR PCCB APPROVED 8/19/2004 50000 ROUTINE SJ-M/O-4646
SJ EC2013003314 ENGINEERING CHANGE SJ-M/O-4647; SJ-M/O-4647; ST. JAMES TERM PCCB APPROVED 6/15/2006 600000 ROUTINE SJ-M/O-4647
SJ EC2013003315 ENGINEERING CHANGE SJ-M/O-4648; SJ-M/O-4648; DISTRIBUTION E PCCB APPROVED 6/15/2006 200000 EMERGENCYSJ-M/O-4648
SJ EC2013003316 ENGINEERING CHANGE SJ-M/O-4649; SJ-M/O-4649; DISTRIBUTION E PCCB APPROVED 6/15/2006 200000 EMERGENCYSJ-M/O-4649
SJ EC2013003317 ENGINEERING CHANGE SJ-O/M-4654; SJ-O/M-4654; SUGARLAND TERM PCCB APPROVED 1/12/2012 0 ROUTINE SJ-O/M-4654
SJ EC2013003318 ENGINEERING CHANGE SJ-M/O-4655; SJ-M/O-4655; SUGARLAND TERM PCCB APPROVED 4/9/2013 1300000 ROUTINE SJ-M/O-4655
SJ EC2013003319 ENGINEERING CHANGE SJ-M/O-4656; SJ-M/O-4656; SUGARLAND TERM PCCB APPROVED 7/26/2013 0 ROUTINE SJ-M/O-4656
SJ EC2013003321 ENGINEERING CHANGE 70604; SJ-M/O-4596; ESTABLISH SJ SET POI PCCB APPROVED 11/21/1995 0 ROUTINE 70604
SJ EC2013003323 ENGINEERING CHANGE 74-012; SJ-M/O-4611; SUGARLAND BOOSTER P PCCB APPROVED 3/11/1999 1425000 URGENT 74-012
SJ EC2013003324 ENGINEERING CHANGE 74-013; BC-M/O-3716; EQUILON PIPELINE TO PCCB APPROVED 4/14/1999 3000 URGENT 74-013
SJ EC2013003325 ENGINEERING CHANGE 74000; SJ-M/O-4602; CAPITAL IMPROVEMENT PCCB APPROVED 1/21/1997 4000 URGENT 74000
SJ EC2013003326 ENGINEERING CHANGE 74001; BC-M/O-3688; PIPELINE REPAIR AND PCCB APPROVED 3/11/1997 0 ROUTINE 74001
SJ EC2013003327 ENGINEERING CHANGE 74003; SJ-M/O-4603; CAPLINE MAINLINE CON PCCB APPROVED 4/8/1997 250000 ROUTINE 74003
SJ EC2013003328 ENGINEERING CHANGE 74004; SJ-M/O-4604; CAPLINE "E" HEADER C PCCB APPROVED 5/20/1997 0 ROUTINE 74004
SJ EC2013003329 ENGINEERING CHANGE 74006; SJ-M/O-4605; CLOSURE OF TANK OVER PCCB APPROVED 1/13/1998 225000 ROUTINE 74006
SJ EC2013003330 ENGINEERING CHANGE 74007 R 2; SJ-M/O-4606 R 2; CONNECTION T PCCB APPROVED 7/21/1998 100000 ROUTINE 74007
SJ EC2013003331 ENGINEERING CHANGE 74007 R 1; SJ-M/O-4606 R 1; CONNECTION T PCCB APPROVED 4/15/1998 0 URGENT 74007
SJ EC2013003332 ENGINEERING CHANGE 74008; SJ-M/O-4607; DOCK RECEIPT/CAPELIN PCCB APPROVED 2/20/1998 125000 ROUTINE 74008
SJ EC2013003333 ENGINEERING CHANGE 74009; SJ-M/O-4608; SJ TERMINAL REMOVAL PCCB APPROVED 4/20/1998 0 ROUTINE 74009
SJ EC2013003334 ENGINEERING CHANGE 74010; SJ-M/O-4609; REDSTICK CONNECTION PCCB APPROVED 8/24/1998 400000 ROUTINE 74010



SJ EC2013003335 ENGINEERING CHANGE 74011; SJ-M/O-4610; SUGARLAND TERMINAL D PCCB APPROVED 8/24/1998 1425000 ROUTINE 74011
SJ EC2013003336 ENGINEERING CHANGE SJ-99-0001; REPLACE ENTRANCE GATE TO SUG SCB APPROVED 8/23/1999 2000 ROUTINE SJ-99-0001
SJ EC2013003342 ENGINEERING CHANGE 70534 R 1; SJ-M/O-4587 R 1; DOCK GANGWAY PCCB APPROVED 5/11/1995 137252 URGENT 70534
SJ EC2013003343 ENGINEERING CHANGE 70625; SJ-M/O-4599; RELOCATE BC CRUDE OI PCCB APPROVED 2/15/1996 6000 URGENT 70625
SJ EC2013003345 ENGINEERING CHANGE 74002; BC-M/O-3689; BC RELIEF SYSTEM FLA PCCB APPROVED 5/24/2001 95000 ROUTINE 74002
SJ EC2014000733 ENGINEERING CHANGE SUGARLAND GUARD SHACK WINDOWS APPROVED 12395.00 ROUTINE EC2014000733
SJ EC2018000045 ENGINEERING CHANGE St. James Terminal Fire Safety Repairs PCCB APPROVED 8/28/2018 3674000.00 ROUTINE SJ-M/O-4663
SJ EC2017000080 ENGINEERING CHANGE St. James Redstick PL Inhibitor Relocate TRB APPROVED 3/19/2018 49000.00 ROUTINE SJ-M/O-4662
SJ EC2017000067 ENGINEERING CHANGE St. James 42in Smart Pig Modifications PCCB APPROVED 12/12/2017 1246000.00 ROUTINE SJ-M/O-4661
SJ EC2016000024 ENGINEERING CHANGE Sugarland MVCU Changes PCCB APPROVED 8/9/2016 20000.00 ROUTINE SJ-M/O-4660
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